2003 AACE INTERNATIONAL TRANSACTIONS AUTHOR INDEX

Aaron, A. Larry, CCE	IT.04	*Application Integration: The Technology and the Reality*
Abi-Karam, Talal, PE CCE	CDR.07	*Owner-Furnished Equipment: Savings or Potential Claims?*
Ainsworth, Andrew	CDR.04	*Practical Analyses in Proving Damages*
Almamun, Abu Abdullah	INT.01	*Construction Inspection Practices in Southeastern Asia*
Anani, Suhaib M.	PS.13	*Scheduling Results: Automation of Remaining Durations*
Baar, James E.	CSC.13	*Forecasting: What a Responsibility*
Babcock, Calvin H.	EST.16	*Cost Engineering and Cost Segregation Studies*
Badillo-Kwiatkowski, Gayla M.	CSC.02	*Project Delivery Comparison Using Performance Metrics*
Bajaj, Dr. Deepak, PE	INT.04	*Managing Construction Industry Development in China*
Baram, George E., P.Eng. CCE	RISK.03	*Project Management Oversight: An Effective Risk Management Tool*
Basak, Ginette B., P.Eng.	DEV.01	*Passing the Torch: Progressing to Senior Ranks*
Basu, Abhi	PS.04	*CPM Scheduling in Construction: A Case Study*
Bayraktar, Mehmet Emre	RISK.16	*Warranty as a Real Option for DOT Projects*
Beard, Gordon V.Z., PE CCE	RISK.12	*Power Plant Financial Pro Forma Analysis*
Belcher, Osmond F.	CDR.23	*Charting a Successful Dispute Resolution*
Blank, George P.	CSC.08	*Design Manpower Request Analysis and Performance Measurement*
Boeschoten, Steven G.J.	EST.08	*The Estimator's Dream: A Multi-Owner, Multi-Contractor Project Cost Database*
Bourget, Andrew P.F.	EST.15	*Company Profitability through Direct Costing*
Brown, Joseph A., CCE	EST.18	*Government Estimating Tools*
Brown, Robert B., PE	CDR.05	*Business Interruption Claims — Delay Analysis Considerations*
Cabano, Stephen L.	CSC.11	*Regaining Control of Project Control*
Caddell, Christopher P., PE	CSC.04	*Application of Appropriate Project Control Tools*
Cagle, Ron F.	PM.02	*Infrastructure Asset Management: An Emerging Direction*
Calvey, Timothy T., PE	EST.03	*Measured Mile Labor Analysis*
Candela, Nicholas J.	CSC.12	*Proactive Project Controls*
Cannistra, Giovanni, PE	RISK.22	*Technical Risk Analysis of Multidisciplinary Projects*
Chen, Mark T., PE CCE	PM.07	*Project Meeting Cost Analysis*
Cheung, Kevin K.W.	IT.09	*Web-Based Project Cost Monitoring System for Construction Management*
Cheung, Dr. Sai-On	IT.09	*Web-Based Project Cost Monitoring System for Construction Management*
Ciccarelli, John J.	CDR.12	*Cost Control Systems: Benefits Provided to Claims Analysis*
Coppo, Robert J.	RISK.08	*Risk Modeling with Influence Factors*
Creech, W. Doug, CCC	EST.04	*Owner Validation of Contractor-Prepared Estimates*
Creese, Dr. Robert C., PE CCE	EST.14	*Neural Networks for Cost Estimation (Part 2)*
Creese, Dr. Robert C., PE CCE	EST.20	*Improvement Curve Cost Model and Revenue Cost Model*
Crosby, Stephen	EST.21	*Concept Modeling for Aircraft Manufacturing*
Cui, Qingbin	RISK.16	*Warranty as a Real Option for DOT Projects*
Curran, Dr. Richard	EST.21	*Concept Modeling for Aircraft Manufacturing*
de la Garza, Jaime	PM.06	*Practical Cost/Schedule Modeling for CIP Management*
DeLessio, Frank	CDR.05	*Business Interruption Claims — Delay Analysis Considerations*
Dignum, Jack L.	CDR.09	*Alternative Estimation of Home Office Overhead*
Douglas , Edward E.III, CCC	PM.11	*Effective Management of Project Change Orders*
Dowd, Andrew S., Jr.	RISK.02	*Using Independent Assessments to Improve Company Performance*
Floyd, Lori A., CCC	CSC.04	*Application of Appropriate Project Control Tools*
Fourie, Ferdinand	CDR.21	*Time-for Versus Time-of Performance*
Fredlund, Donald J., Jr	CDR.05	*Business Interruption Claims — Delay Analysis Considerations*
Freidl, David L., PE CCE	PS.09	*Project Schedules: Simple Checks for Accuracy*
Garza , Armando, Jr., CCE	IT.05	*Y-12 National Security Complex: Implementation of a Project Controls System*
Gorroño, Valentin	EST.19	*Cost Estimating Rationale Capture: Beyond the Aerospace Industry*
Gransberg, Douglas D., PE CCE	CSC.02	*Project Delivery Comparison Using Performance Metrics*
Guenzi, Giancarlo, PE	RISK.22	*Technical Risk Analysis of Multidisciplinary Projects*
Gulezian, Dr. Ronald	EST.02	*The Productivity Baseline*
Gunarathna, Nishanthi	CDR.24	*Disputes and Construction Industry Cultures*
Haider, I.S.M. Mostaque	INT.01	*Construction Inspection Practices in Southeastern Asia*
Hajdaj, Gene, PE	EST.18	*Government Estimating Tools*
Hamilton, Allen C., CCE	PS.02	*Project Execution Planning for Cost Engineers and Schedulers*
Haney, Fred	PS.06	*Optimizing The Completions Phase of Major Projects*
Harris, Jack W.	CDR.04	*Practical Analyses in Proving Damages*
Hastak, Dr. Makarand, CCE	RISK.16	*Warranty as a Real Option for DOT Projects*

Hauser, Michael A., CCC	CDR.08	*Deferred Work Impact: A Solution*
Hong, Sungho	EST.24	*A Budget Estimating Method of Environmental Cost for Multiple Housing Projects*
Hoshino, Kenji P.	CDR.03	*Surviving a Daubert Challenge: A CPM Expert's Perspective*
Hsu, Dr. Kun-Jung	IT.13	*Estimation of a Double S-Curve Model*
Hyde, Marlene M., CCE	CSC.18	*Avoiding Project Controls Pitfalls*
Ilincuta, Adrian	PM.13	*A Practical Approach to Managing Multiple Small Projects*
Imriyas, K.	IT.10	*Knowledge-Based System for Construction Cost Control*
Jenkins, Dr. James L.	CSC.05	*Productivity Improvement through Work Sampling*
Jenkins, Dr. James L.	CSC.07	*Mechanical and General Construction Productivity Results*
Jergeas, Dr. George F., P.Eng.	PM.13	*A Practical Approach to Managing Multiple Small Projects*
Jergeas, Dr. George F., P.Eng.	RISK.18	*Exploration Risk Management and Business Development in the Petroleum Industry*
Jianxin, Hao	CSC.24	*Cost Engineering in Chinese Fiscal Projects*
Kashiwagi, Dean T., PE	IT.03	*Identifying the True Value of Construction*
Kettlewell, Frank	CDR.16	*Proactive Change Order Management*
Kildare, Shawn L.	CSC.08	*Design Manpower Request Analysis and Performance Measurement*
Kim, Changwan	EST.24	*A Budget Estimating Method of Environmental Cost for Multiple Housing Projects*
Knoke, John R., PE	PM.06	*Practical Cost/Schedule Modeling for CIP Management*
Koehn, Dr. Enno, PE	INT.01	*Construction Inspection Practices in Southeastern Asia*
Kuhlken, Paul D., CCC	IT.06	*Document Management and Project Controls*
Kundu, Dr. Ajoy	EST.21	*Concept Modeling for Aircraft Manufacturing*
Kunt, Dr. Mehmet M.	EST.22	*Restructured Bid Items Improve Estimation Efficiency*
Kuprenas, Dr. John A., PE	CSC.01	*Controlling Design-Phase Scope Creep*
Lavingia, Dr. Nick J., PE	PM.01	*Improve Profitability through Effective Project Management and TCM*
Lee, Dr. Jae-Seob	PS.14	*Construction Delay Analysis Method*
Lee, Jaeho	EST.24	*A Budget Estimating Method of Environmental Cost for Multiple Housing Projects*
Leo, Douglas W., CCC	EST.10	*Estimating Workload Reporting System*
Levin, Dr. Ginger	PM.04	*Is Your Organization Friendly to Projects?*
Li, Dr. Win G., PE CCE	PS.12	*Contract Requirements for Construction Schedule*
Ling, Yan	CSC.23	*The Marketing Process of Chinese Civil Costing*
Livengood, John C.	CDR.02	*Daily Delay Measure: A New Technique to Precisely Identify Delay*
Lofton, Waymon D.	EST.09	*Benefits of Expert Estimating Systems*
Logar, Cyril	EST.25	*End-of-Life Electronics Recycling Facility*
Maggiore Van Beest, Ottorino	RISK.20	*The Risk Management of Construction Project's Consent Availability*
Martin, Robert J., Jr.	RISK.09	*Knowledge Gaps Impacts on Risk Management*
McCormick, Clark R., PE	CDR.15	*Make Liquidated Damages Work*
McKillop, Adele, P.Eng.	CDR.11	*Dispute Review Boards Help Settle Disputes During Construction*
Minassian, Varoujan K.	RISK.18	*Exploration Risk Management and Business Development in the Petroleum Industry*
Minkarah, Dr. Issam	RISK.16	*Warranty as a Real Option for DOT Projects*
Molenaar, Keith R.	CSC.02	*Project Delivery Comparison Using Performance Metrics*
Monteith, Michael D.	EST.09	*Benefits of Expert Estimating Systems*
Moss, Jonathan, CCC	PM.12	*Delivering Great Design*
Moyer, David	EST.12	*Leveraging Value Engineering for Negotiated Work*
Mutize, Joshua	RISK.17	*Six Sigma*
Nagata, Mark F.	CDR.18	*Assessing Methodologies for Quantifying Lost Productivity*
Nandeshwar, Ashutosh R.	EST.20	*Improvement Curve Cost Model and Revenue Cost Model*
Nasr, Elhami B.	CSC.01	*Controlling Design-Phase Scope Creep*
Nassar, Dr. Khaled	RISK.15	*Self-Perform Versus Subcontract Decision in Construction Contracts*
Noor, Dr. Iqbal, PE CCE	RISK.09	*Knowledge Gaps Impacts on Risk Management*
Ojeniyi, Rabiu Olatunbosun	INT.03	*Construction Cost Comparison of OECD Nations*
Olu-Tima, Tamuno Olumide	INT.06	*Acceptable Project Investment Criteria*
Opfer, Neil D., CCE	CDR.13	*Confronting Mold Damage Claims*
Orth, Daryl L.	CSC.05	*Productivity Improvement through Work Sampling*
Orth, Daryl L.	CSC.07	*Mechanical and General Construction Productivity Results*
Ottesen, Jefferey L. , PE	CDR.09	*Alternative Estimation of Home Office Overhead*
Park, Dr. Chansik	EST.24	*A Budget Estimating Method of Environmental Cost for Multiple Housing Projects*
Perera, A.A.D.A.J.	IT.10	*Knowledge-Based System for Construction Cost Control*
Peters, Thomas F., PE	CDR.01	*Dissecting the Doctrine of Concurrent Delay*
Phaobunjong, Dr. Kan	EST.13	*Parametric Cost Estimating Model for Buildings*
Picard, Dr. Hans E.	CSC.06	*Improving Construction Process Capability*
Plemmons, Mark E., CCE	IT.02	*Implementing Complex Costing Models for Schedules*
Ponzurick, Thomas	EST.25	*End-of-Life Electronics Recycling Facility*
Popescu, Dr. Calin M., PE	EST.13	*Parametric Cost Estimating Model for Buildings*

Prall, James R.	EST.17	*Evolving Role of the Cost Engineer*
Prentice, Jean-Paul, CCE	CSC.17	*Earned Value in the Construction and Facilities Maintenance Environments*
Quraishi, Zartab Z., PE CCE	CDR.22	*Inefficiency*
Rad, Dr. Parviz F., PE CCE	PM.04	*Is Your Organization Friendly to Projects?*
Raghunathan, Dr. S.	EST.21	*Concept Modeling for Aircraft Manufacturing*
Rameezdeen, Raufdeen	CDR.24	*Disputes and Construction Industry Cultures*
Ray, Michael C., PE, CCE	CDR.10	*How Much is Too Much?*
Regan, Dr. Sean T., CCE	RISK.10	*Risk Management Implementation and Analysis*
Revay, Stephen O., CCC	CDR.25	*Coping with Changes*
Ritchie, Bill, PE	PM.05	*Four Keys to Success with Metrics*
Roy, Dr. Rajkumar	EST.19	*Cost Estimating Rationale Capture: Beyond the Aerospace Industry*
Rush, Christopher S.	EST.19	*Cost Estimating Rationale Capture: Beyond the Aerospace Industry*
Sahirman, Sidharta	EST.14	*Neural Networks for Cost Estimation (Part 2)*
Samelian, Frederick Z.	EST.02	*The Productivity Baseline*
Samid, Gideon	EST.26	*The Cost of Knowledge Acquisition*
Sanders, Mark C., PE	CDR.18	*Assessing Methodologies for Quantifying Lost Productivity*
Savicky, John	IT.03	*Identifying the True Value of Construction*
Selg, Richard A., CCE	PM.08	*DOE Environmental Management Applied Cost Engineering Team*
Setyawati, Bina R.	EST.14	*Neural Networks for Cost Estimation (Part 2)*
Singh, Rohit, CCE	CSC.09	*Schedule Integration — Communication Tool Par Excellence*
Skokan, Bryan, PE CCE	PM.08	*DOE Environmental Management Applied Cost Engineering Team*
Skorupka, Dr. Dariusz	RISK.19	*Risk Management in Building Projects*
Spittler, John R., PE	CDR.19	*Analyzing Concurrent Delay when Using the "Lean" Approach to Scheduling*
Steele, Mark D., PE CCE	PM.03	*Margins Count: Systems Thinking and Cost*
Stutz, Roger A., CCE	PM.10	*The Cost of Documenting the NISC Project*
Suen, Henry C.H.	IT.09	*Web-Based Project Cost Monitoring System for Construction Management*
Treige, Joseph A., P.Eng.	RISK.09	*Knowledge Gaps Impacts on Risk Management*
Turner, Paul R., CCC	PS.08	*Interstate Bridge Replacement: Fast Track*
Turton, Dr. Richard, PE	EST.25	*End-of-Life Electronics Recycling Facility*
Uppal, Kul B., PE	EST.06	*Best Practice of Cost Estimates*
van der Werf, Albert, CCE	RISK.04	*Risk Mitigation in Fast Tracking Projects*
Vargas, Ricardo Viana	CSC.21	*Earned Value Analysis in the Control of Projects: Success or Failure?*
Vrijland, Maarten S.A.	RISK.11	*Visual Display of Sensitivity and Risk*
Wallwork, Joseph W., PE CCE	CDR.20	*Communicating the Dispute*
Warhoe, Stephen P., PE CCE	RISK.01	*Understanding Risk to Mitigate Changes and Avoid Disputes*
Webb, Keith R.	PM.14	*Opportunity and the Project Realization Process*
Wei, Yu Wen	INT.05	*The Role and Application of Quotas*
Whiteside, James D., II, PE	EST.05	*Estimate Peer Review*
Whiteside, James D., II, PE	EST.11	*Cost Model Performance*
Winegard, L. Adam	RISK.01	*Understanding Risk to Mitigate Changes and Avoid Disputes*
Winter, Ronald M.	PS.11	*Computing the Near-Longest Path*
Wisniewski, David E., II	CSC.04	*Application of Appropriate Project Control Tools*
Woodward, Charles P., PE CCE	EST.01	*Project Productivity Analysis: What Is 1.0?*
Yeung, Daisy K.L.	IT.09	*Web-Based Project Cost Monitoring System for Construction Management*
Yilin, Dr. Yin	CSC.23	*The Marketing Process of Chinese Civil Costing*
Zecher, Eryth Z.	EST.17	*Evolving Role of the Cost Engineer*
Zhang, Rui	INT.04	*Managing Construction Industry Development in China*
Zollinger, William R., III, PE	EST.03	*Measured Mile Labor Analysis*
Zupsic, Joseph J.	CSC.10	*Implementing the SAP Project Systems Module*